
Budget Data 

Activity 

Fixed costs (Jacobs & SES Admin, Site O&M, 
Warehousing, Air Monitoring AECOM, USACE, State) 

Intertidal Costs 

Aerovox Costs 
Cell11nterim Costs 

Dredge and Fill LHCC Costs 

Dredge with Offsite Disposal Costs (inc. Demob of 

Fixed Plant Areas C&D) 

Total 

EXPENDED TO 
DATE POST 

SETTLEMENT 

05/31/2017 
$32,104,033 

$9,116,450 

$0 
$0 

$4,663,907 

$51,365,786 

$97,250,175 

COST TO 
COMPLETE 

REMAINING 
2017-2021 

$38,245,649 

$83,578,472 

$5,550,000 
$1,000,000 

$39,568,783 

$84,044,480 

$251,987,383 

TOTAL COST AT 

COMPLETION IN 
5 YEARS 

$70,349,682 

$53,293,971 

$5,550,000 
$1,000,000 

$44,232,690 

$135,410,266 

$309,836,609 

TOTAL COST AT 

COMPLETION WITH 
CONTINGENCIES 

$77,112,420 

$61,959,977 

$7,140,000 
$1,000,000 

$46,964,242 

$145,137,513 

$339,314,151 







Start Finish 

ntertidal 

UH Eastern shorelin 
UH Western Shorelin 

Parcel 265 and P 

& Fill LHCC 
Debris Rem., Dredge and Fill LHCC- Jaco 

11/2/2018 11/29/2018 
6/1/2018 12/19/2018 

Cap LH 12/1/2021 1/1/2022 
4/1/2014 12/15/2014 

10/2/2017 3/18/2018 
3/19/2018 5/28/2018 
6/4/2018 7/10/2018 

Area 
Areas T & 

MU-3 018 
II De mob of fixed Plant ment 1/1/2019 6/1/2020 



Contract Actions 

Contract 
Description Amount Contractor Issue RFP Award date Remarks 
Binding Rates $0 Jacobs 20-Sep-17 31-0ct-17 Binding Rates should be 

negotiated before 2018 work 
can be proposed. 

NBHSS Intertidal $250,000 Jacobs 09-Aug-17 05-0ct-17 PNM due 9/21/2017 for North 
Remediation Street Marsh 

NBHSS Mechanical $28,400,000 Jacobs 16-0ct-17 11-Dec-17 2018 rates, next dredge areas 
Dredging and Offsite (1, N, 0) 
Disposal 
NBHSS Aerovox Interim $8,000,000 Jacobs 30-0ct-17 29-Dec-17 2018 rates, Aerovox capping 
Cap 

NBHSS Technical Support $5,000,000 Jacobs 23-0ct-17 22-Dec-17 2018 rates for 2018 O&M, Proj 
and O&M Admin, Technical Support, Air 

Monitoring 
NBHSS Intertidal $31,000,000 Jacobs 01-Feb-18 29-Mar-18 2018 rates, U H Eastern 
Remediation Intertidal 

Database $400,000 AECOM 20-Nov-17 18-Jan-18 Current POP ends 1/31/2017 
WQM/Tech Support $2,100,000 AECOM 20-Nov-17 18-Jan-18 Current POP ends 1/31/2017 
Lally Consulting Tech Oversight and Review of Jacobs 
Support NBHSS $600,000 Lally Consulting 19-Sep-17 05-0ct-17 Subtidal Work 


